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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000475
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 22-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 3/30 HSR's: 0/10 NCR's: 0/14
Item Title Detail
1 Meetings attended At 0715 hours | attended the METS SAS Update Mesting. Topics discussed
were: (1) Status of submittals and RFIs (2) Tower/OBG/Cable issue
updates
2 Meetings attended At 0800 hours | attended the ABF/CT Owner’s Issues Meeting. At this

meeting the following issues were discussed: (1) The Tower Fabrication
and Welding Sequence Plansindicate the PJP welds will be done with a
gantry welder in the 2G position; however, the PJP welds are not being
performed thisway (2) The modifications made to the welding of the
tower skin plate stiffeners have not been incorporated into the Tower
Fabrication and Welding Sequence plans (3) ABF/ZPMC does not appear
to be tracking modification to the Tower Fabrication and Welding Sequence
Plans (4) The audit schedule for the Changxing Island ovens; no date has
been set (5) The schedule for the machining of the tower diaphragm
assemblies; will begin on Monday (6) The ABF/ZPMC check sampling
system does not appear to be functioning properly as plate was used without
check sampling (6) Fabrication schedule (7) Status of unresolved NCR's;
NCR’s4, 6, 10, 8, 9, and 11 should receive responses from ABF today.

3 Meetings attended At 1230 hours | attended the Daily Stand-Up Mesting. The following topics
were discussed: (1) ZPMC asked about the status of OBG CWR’s 001-003
(2) ZPMC asked about the status of HSR Closing Documents for HSR's 4,
8,and 11 (3) Check Sample Batch #4 has been sampled and sent to the lab
and Check Sample Batch #5 (which contains the balance of the check
samples of the material received by CT to date, to include the OBG SPCM
material from NCR-0014) will be ready early next week (4) ZPMC to
submit a WQCP addendum for anew welder (5) Status of the audit for the
Changxing Island ovens (6) The machining of the Tower diaphragm
sub-assemblies will begin Monday.

4 Key conversations At 0930 hours | met with ABF and signed a Field Change Notice for
modifications to the tower weld detail for the cross-bracing gusset
plate/double plate connection. Theinitial request to change camein
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ABF-RFI-995R00 and ABF-RFI-1054R00 was submitted to resolve the
Departments concerns to the original RFI. ABF Transmittal Letter
07-00610 contains the signed Field Change.

5 Critical Weld Repairs (CWRS) | reviewed and approved as noted OBG CWR’s 001-003. CWR's 001 and
003 were regarding repairs to cracks in T-stiffeners and CWR 002 was to
repair melt-through of aweld using the wrong SAW WPS.

I nspected By: Smith,Ryan Quality Assurance I nspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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